Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
1	Procurement of 50 pax meals and snacks (Breakfast, Lunch and PM Snacks) for the Regional Capability Building for Cooperative Development Specialist II: Procedural guidelines on the conduct of inspection of cooperatives on January 8-9, 2024 at CDA Region III Extension Office	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 7, 2025						GAA	39,000.00			39,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
2	Procurement of 51 pax meals and snacks (Breakfast, Lunch and PM Snacks) for the Capability Building for CDA Region III Extension Office Technical Personnel on Mandatory Trainings: Fundamentals of Cooperatives on January 22 and 24, 2024 at CDA Region III Extension Office	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 21, 2025						GAA	39,270.00			39,270.00				N/A	N/A	N/A	N/A	N/A	N/A	
3	Procurement of Preventive Maintenance Schedule (PMS) inclusion of labor and materials of RP Vehicle Toyota Avanza with Plate No. WA 0687 for the 1st Semester of 2025	GSS	No	Alternative Methods of Procurement: Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 21, 2025						GAA	19,698.55			19,698.55				N/A	N/A	N/A	N/A	N/A	N/A	
4	Procurement of Preventive Maintenance Schedule (PMS) inclusion of labor and materials of RP Vehicle Toyota Innova with Plate No. S8 W965 for the 1st Semester of 2025	GSS	No	Alternative Methods of Procurement: Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 21, 2025						GAA	19,008.76			19,008.76				N/A	N/A	N/A	N/A	N/A	N/A	
5	BAC Resolution requesting the reconstitution of the Bids and Awards Committee (BAC) of Cooperative Development Authority Region III Extension Office (Inclusion of Ms. Margarita U. Gulapa)	BAC	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 23, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
6	Accreditation of Don Bosco Tarlac LaMP Credit Cooperative located at Sto. Cristo, Tarlac City, Tarlac	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 23, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
7	Accreditation of Saint Thomas Farmers Agriculture Cooperative located at Orani, Bataan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 23, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
8	Accreditation of Farmers and Community Multipurpose Cooperative located at San Basilio, Sta. Rita, Pamapanga	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	January 23, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
9	Procurement of 36 pax meals (unch) for the Laderized Certification Program (LCP)-REVALIDA and Orientation on the RA 11765 and the Gap Analysis and Action Plan for Cooperatives on January 30, 2025 at CDA Region III Extension Office	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	6,300.00			6,300.00				N/A	N/A	N/A	N/A	N/A	N/A	
10	Procurement of 1 pc. tarpaulin (8 ft x 14 ft) for the celebration of the International Year of Cooperatives of CDA Region III Extension Office	CRITS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	1,344.00			1,344.00				N/A	N/A	N/A	N/A	N/A	N/A	
11	Procurement of tarpaulins (various sizes) for the Orientation on the Release of Financial Assistance for Micro and Small and Newly Categorized Medium Cooperatives under the Special Assistance for Recovery and Alleviation: Sa Kooperatiba Imee Solusyon on February 4, 2025 at Tarlac City, Tarlac	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	2,400.00			2400				N/A	N/A	N/A	N/A	N/A	N/A	
12	Procurement of venue and meals (AM snacks and lunch) for the CDA Region III Extension Office for the Orientation on the Release of Financial Assistance for Micro and Small and Newly Categorized Medium Cooperatives under the Special Assistance for Recovery and Alleviation: Sa Kooperatiba Imee Solusyon be held within Tarlac City, Tarlac on February 4, 2025	CPDAS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025	February 3, 2025	February 3, 2025	February 3, 2025	February 4, 2025		GAA	105,000.00			105,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
13	Procurement of venue and meals (AM snacks and lunch) for the CDA Region III Extension Office for the Orientation on the Release of Financial Assistance for Micro and Small and Newly Categorized Medium Cooperatives under the Special Assistance for Recovery and Alleviation: Malasakit Sa Kooperatiba be held within Pampanga on February 6, 2025	CPDAS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025	February 3, 2025	February 3, 2025	February 3, 2025	February 6, 2025		GAA	145,000.00			145,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
14	Procurement of tokens (mugs) for the Orientation on the Release of Financial Assistance for Micro and Small and Newly Categorized Medium Cooperatives under the Special Assistance for Recovery and Alleviation: Sa Kooperatiba Imee Solusyon on February 4, 2025 at Tarlac City, Tarlac	CPDAS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	1,050.00			1,050.00				N/A	N/A	N/A	N/A	N/A	N/A	
15	Procurement of various supplies for the Orientation on the Release of Financial Assistance for Micro and Small and Newly Categorized Medium Cooperatives under the Special Assistance for Recovery and Alleviation: Sa Kooperatiba Imee Solusyon on February 4, 2025 at Tarlac City, Tarlac	CPDAS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	10,986.00			10,986.00				N/A	N/A	N/A	N/A	N/A	N/A	
16	Accreditation of Sapangkawayan Agrarian Reform Beneficiaries Cooperative located at Brgy. Sapangkawayan, Dipaculao, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
17	Accreditation of New Magilas Primary Multipurpose Cooperative located at Bongabon, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
18	Accreditation of Calapandayan Fishermens Multipurpose Cooperative (CFMPC) located at Subic, Zambale	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
19	Procurement of tarpaulins (various sizes) for the Orientation on the Release of Financial Assistance for Micro and Small and Newly Categorized Medium Cooperatives under the Special Assistance for Recovery and Alleviation: Malasakit Sa Kooperatiba at theCity of San Fernando, Pampanga on February 6, 2025	CPDAS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 3, 2025						GAA	2535			2535				N/A	N/A	N/A	N/A	N/A	N/A	
20	Procurement of training venue with meals (49 pax) for the CDA Region III Extension Office 2025 Planning Conference to be held within the City of San Fernando, Pampanga on February 10-11, 2025	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 8, 2025	February 8, 2025	February 8, 2025	February 8, 2025	February 11, 2025		GAA	63,700.00			63,700.00				N/A	N/A	N/A	N/A	N/A	N/A	
21	Procurement of Common-Use Supplies for the 1st Quarter of CY 2025 available in the DBM-Procurement Service for the use of CDA Region III Extension Office	GSS	No	Agency to agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 17, 2025						GAA	101,267.32			101,267.32				N/A	N/A	N/A	N/A	N/A	N/A	
22	Procurement of 51 pax meals and snacks (Breakfast, Lunch and PM Snacks) for the Capability Building for CDA Region III Extension Office Technical Personnel on Mandatory Trainings: Cooperative Management and Governance on February 19-20, 2025 at CDA Region III Extension Office	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 17, 2025						GAA	39,780.00			39,780.00				N/A	N/A	N/A	N/A	N/A	N/A	
23	Accreditation of Galintuja Agrarian Reform Beneficiaries Cooperative located at Brgy. Galintuja, Maria Aurora, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 20, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
24	Accreditation of West Casiguran Agrarian Reform Beneficiaries Multipurpose Cooperative (WECARBEMPCO) located at Brgy. Bianoan, Casiguran, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 20, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
25	Accreditation of Bongabon Hog Raiser Producers Cooperative located at Brgy. Brgy. Tugatog, Bongabon, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 20, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	

26	Accreditation of Try Me Agriculture Cooperative (TMAC) located at Poblacion West, Science City of Muñoz, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 20, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
27	Accreditation of Golden Valley Agriculture Cooperative (GVAC) located at Barangay III (Pob.), Laur, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 20, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
28	Procurement of 57 pax meals (snacks and lunch) for the Mediation and Conciliation Training of Technical Personnel and Senior CDS in partnership with the Regional Conciliation and Mediation Board (RCMB) on March 6, 2025 at the CDA Region III Extension Office	Legal	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 20, 2025						GAA	29,070.00			29,070.00				N/A	N/A	N/A	N/A	N/A	N/A	
29	Procurement of tokens for the Mediation and Conciliation Training of Technical Personnel and Senior CDS in partnership with the Regional Conciliation and Mediation Board (RCMB) on March 6, 2025 at the CDA Region III Extension Office	Legal	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	February 20, 2025						GAA	2,400.00			2,400.00				N/A	N/A	N/A	N/A	N/A	N/A	
30	Accreditation of Floridablanca Elementary School Teachers Cooperative located Floridablanca, Pampanga	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
31	Accreditation of New Ibayo Multipurpose Cooperative located at Ibayo, City of Balanga, Bataan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
32	Accreditation of Centralian Teachers Multipurpose Cooperative(CTMPC) located at Orion, Bataan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
33	Accreditation of Carranglan Secondary School Teachers and Employees Credit Cooperative (CSTECC) located at Carranglan, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
34	Accreditation of Lote Multipurpose Cooperative located at Brgy. Central, Tarlac City, Tarlac	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
35	Accreditation of Roosevelt Water Service and Sanitation Cooperative located at Dinalupihan, Bataan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
36	Accreditation of CJ (CAMAJUAN) Agrarian Reform Beneficiaries Cooperative located at San Antonio, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
37	Accreditation of Santa Lucia Old Potable Water Service Cooperative located at Santa Lucia, Zaragosa, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
38	Accreditation of Sandigan ng Kaunlaran Multipurpose Cooperative located at Pandan, City of Angeles	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
39	Accreditation of San Simon Multipurpose Cooperative located at San Jose, San Simon, Pampanga	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
40	Accreditation of Mag-Asawang Sapa Multipurpose Cooperative located at Sta. Maria, Bulacan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
41	Accreditation of Fishery Multipurpose Cooperative located at City of Malolos, Bulacan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
42	Accreditation of Puangi Agrarian Reform Beneficiaries Cooperative located at Brgy. Puangi, Dipaculao, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
43	Accreditation of Floridablanca SM Pampanga Transport Cooperative located at Mabical, Floridablanca, Pampanga	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
44	Accreditation of Miyabe-yabe (Lacmit) Multipurpose Cooperative located at Arayat, Pampanga	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
45	Accreditation of San Gaspar Tondod Marketing Cooperative (SAGAT-MARCO) located at San Jose City, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
46	Accreditation of Nagkakaisang Lakas Paggawa ng Dipaculao, Aurora Multipurpose Cooperative (NALAGDA MPC) located at Brgy. Mucdol, Dipaculao, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
47	Accreditation of Canili Farmers Multipurpose Cooperative located at Canili, San Juan, Maria Aurora, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
48	Procurement of Six (6) pcs. customized plaques for the regional launching of the International Year of Cooperatives of the CDA Region III Extension Office on March 11, 2025 at Sierra Madre Suites, Palayan City, Nueva Ecija	CRITS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	10,080.00			10,080.00				N/A	N/A	N/A	N/A	N/A	N/A	
49	Procurement of tarpaulins (6ftx4ft and 4ftx8ft) and tokens (25 pcs. customized mugs) for the regional launching of the International Year of Cooperatives of the CDA Region III Extension Office on March 11, 2025 at Sierra Madre Suites, Palayan City, Nueva Ecija	CPDAS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	2,590.00			2,590.00				N/A	N/A	N/A	N/A	N/A	N/A	
50	Procurement of Two (2) pcs. tarpaulins (6ftx4ft) for the 2025 Global Money Week celebration of the CDA Region III Extension Office on March 17-22, 2025	CRITS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 7, 2025						GAA	720.00			720.00				N/A	N/A	N/A	N/A	N/A	N/A	
51	Procurement of Specialty Paper (2,200 pcs. Ivory and 330 pcs. Velum) for the official use of SES and CRITS of Cooperative Development Authority Regional Office III	GSS	No	Alternative Methods of Procurement: Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 18, 2025						GAA	12,483.93			12,483.93				N/A	N/A	N/A	N/A	N/A	N/A	
52	Procurement of meals (lunch) for 45 pax for the Earthquake Drill and Fire Safety Seminar of Cooperative Development Authority Region III Extension Office on March 20, 2025	GSS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 18, 2025						GAA	9,000.00			9,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
53	Procurement of training venue, meals for 40 pax and accommodation for 37 pax for the CDA Region III Extension Office Business Continuity and Resiliency (CBCR) Assessment Tool Pilot Test to be held within the City of San Fernando, Pampanga on March 24-26, 2025	CRITS	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025	March 22, 2025	March 22, 2025	March 22, 2025	March 26, 2025		GAA	132,460.00			132,460.00				N/A	N/A	N/A	N/A	N/A	N/A	
54	Procurement of 53 pax meals (breakfast, lunch and PM snacks) for the preparation of the hosting of National Convocation and Orientation on the latest CDA memorandums circulars and related issuance of the Cooperative Development Authority Region III Extension Office on March 28, 2025	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	22,525.00			22,525.00				N/A	N/A	N/A	N/A	N/A	N/A	
55	Procurement of Three (3) unit van hire for the preparation of the Cooperative Development Authority Region III Extension Office hosting of National Convocation on May 2025	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	10,500.00			10,500.00				N/A	N/A	N/A	N/A	N/A	N/A	
56	Procurement of 55 pax meals (breakfast, lunch and PM snacks) for the 2025 Women's Month Celebration of the Cooperative Development Authority Region III Extension Office on March 28, 2025	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	24,750.00			24,750.00				N/A	N/A	N/A	N/A	N/A	N/A	
57	Procurement of 3 packs tokens of appreciation for the resource speakers for the 2025 Women's Month Celebration of the Cooperative Development Authority Region III Extension Office on March 27, 2025	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	2,640.00			2,640.00				N/A	N/A	N/A	N/A	N/A	N/A	

58	Procurement of Two (2) units cellphones and sim cards for the Cooperative Development Authority Region III Extension Office	ICTS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	14,190.00			14,190.00				N/A	N/A	N/A	N/A	N/A	N/A	
59	Procurement of IT Supplies for the 1st Quarter of CY 2025 not available in the DBM-Procurement Service for the use of CDA Region III Extension Office	GSS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	12,240.00			12,240.00				N/A	N/A	N/A	N/A	N/A	N/A	
60	Procurement of Janitorial Supplies for the 1st Quarter of CY 2025 not available in the DBM-Procurement Service for the use of CDA Region III Extension Office	GSS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	11,020.00			11,020.00				N/A	N/A	N/A	N/A	N/A	N/A	
61	Procurement of COA Supplies for the 1st Quarter of CY 2025 not available in the DBM-Procurement Service for the use of CDA Region III Extension Office	GSS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 22, 2025						GAA	2,755.00			2,755.00				N/A	N/A	N/A	N/A	N/A	N/A	
62	Procurement of Janitorial Services from April 1, 2025 to June 30, 2025	HR	No	Alternative Methods of Procurement: Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 27, 2025						GAA	56,444.64			56,444.64				N/A	N/A	N/A	N/A	N/A	N/A	
63	Procurement of Three (3) set wireless microphones for the Cooperative Development Authority Region III Extension Office	ICTS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 14, 2025						GAA	14,550.00			14,550.00				N/A	N/A	N/A	N/A	N/A	N/A	
64	Procurement of One (1) pc. printer for the Information and Communication Technology Section of the Cooperative Development Authority Region III Extension Office	ICTS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 14, 2025						GAA	16,500.00			16,500.00				N/A	N/A	N/A	N/A	N/A	N/A	
65	Accreditation of Sandoval Multipurpose Cooperative located at Hagonoy, Bulacan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
66	Accreditation of Arayat Ecology and Agriculture Cooperative located at Arayat, Pampanga	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
67	Accreditation of Aliaga Market Vendors Multipurpose Cooperative located at Poblacion West III, Aliaga, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
68	Accreditation of Sulong Tulong - Tulong Multipurpose Cooperative located at Brgy. Mapalacsiao, Tarlac City, Tarlac	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
69	Accreditation of Botolan Muna Farmers Multipurpose Cooperative (BM FARMERS MPC) located at Tampo, Botolan, Zambales	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
70	Accreditation of Dikildit Primary Multipurpose Cooperative located at Brgy. Dikildit, Maria Aurora, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
71	Accreditation of Sto. Tomas.Dione, Wenceslao Multipurpose Cooperative (SANDIWA MPC) located at Sitio Calso, Brgy. Wenceslao, Maria Aurora, Aurora	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
72	Accreditation of Mt. Ginilan Agriculture Cooperative located at Brgy. Mawacat, Floridablanca, Pampanga	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
73	Accreditation of Concepts Multipurpose Cooperative (CMPC) located at Sitio Sto. Rosario, Bagong Barrio, Pandi, Bulacan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
74	Accreditation of Mariveles High School Teachers Multipurpose Cooperative located at MNHS, Cabcaben, Mariveles, Bataan	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 15, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
75	Procurement of One (1) pc. Video Mixer/Switcher for the Cooperative Development Authority Region III Extension Office	ICTS	No	Alternative Methods of Procurement: Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 23, 2025						GAA	32,500.00			32,500.00				N/A	N/A	N/A	N/A	N/A	N/A	
76	Reconstitution of the Bids and Awards Committee (BAC) of Cooperative Development Authority Region III Extension Office	BAC	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 28, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
77	Accreditation of Bongabon Agriculture Cooperative located at Barangay Pesa, Bongabon, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 28, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
78	Procurement of Preventive Maintenance Schedule (PMS) inclusion of labor and materials of RP Vehicle Toyota Innova with Plate No. SJN 7997 for the 2nd Quarter of 2025	GSS	No	Alternative Methods of Procurement: Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	April 28, 2025						GAA	24,991.26			24,991.26				N/A	N/A	N/A	N/A	N/A	N/A	
79	Accreditation of Nueva Ecija Swine Raisers Agriculture Cooperative located at Barangay Campos, Talavera, Nueva Ecija	CPDAS	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	N/A			N/A				N/A	N/A	N/A	N/A	N/A	N/A	
80	Procurement of various stamps and inks for the Supervision and Examination Section, Registration Section and Finance Section of CDA Region III Extension Office	Registration/ SES/ Finance	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	6,525.00			6,525.00				N/A	N/A	N/A	N/A	N/A	N/A	
81	Procurement of one (1) air conditioning unit (2 hp; inverter) for the lobby of the CDA Region III Extension Office	GSS	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	34,309.00			34,309.00				N/A	N/A	N/A	N/A	N/A	N/A	
82	Procurement of food, venue, and accommodation for the Financial Management Training for Transport Service Cooperative on May 15-16, 2025 in Pampanga	Legal	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	153,700.00			153,700.00				N/A	N/A	N/A	N/A	N/A	N/A	
83	Procurement of 2 pcs. tarpaulins (8x8 and 4x4) for the Financial Management Training for Transport Service Cooperative on May 15-16, 2025 in Pampanga	Legal	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	1,200.00			1,200.00				N/A	N/A	N/A	N/A	N/A	N/A	
84	Confirmation on the procurement of 4 pax lunch last April 25, 2025 and April 27, 2025 for the Ad Hoc Election Committee of the CDA-Supervised SRCDC Special Election last April 26, 2025	Legal	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	1,000.00			1,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
85	Procurement of 25 pax meals (breakfast, lunch and PM snack) for the conduct of Capacity Development on Investment Program of the CDA Region III Extension Office on May 20, 2025	GSS	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	10,000.00			10,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
86	Procurement of 6 pax meals (breakfast, lunch and PM snack) for the conduct of 2025 Hiring Process of the CDA Region III Extension Office on May 14, 2025 and May 22, 2025	HR	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	5,160.00			5,160.00				N/A	N/A	N/A	N/A	N/A	N/A	
87	Procurement of 4 (four) set token of appreciation for the Financial Management Training for Transport Service Cooperative on May 15-16, 2025 in Pampanga	Legal	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	31,600.00			31,600.00				N/A	N/A	N/A	N/A	N/A	N/A	
88	Procurement of 44 pax PM snacks for the visitation of Administrator Lim at the CDA Region III Extension Office on May 22, 2025	HR	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 13, 2025						GAA	6,600.00			6,600.00				N/A	N/A	N/A	N/A	N/A	N/A	
89	Procurement of repair services for three (3) unit of laptop of the CDA Region III Extension Office	ICTS	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 21, 2025						GAA	4,000.00			4,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
90	Procurement of (1) one unit steel rack for the ICTS of the CDA Region III Extension Office	ICTS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	2,499.00			2,499.00				N/A	N/A	N/A	N/A	N/A	N/A	

91	Procurement of various ICT supplies for the CDA Region III Extension Office	ICTS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	16,900.00			16,900.00				N/A	N/A	N/A	N/A	N/A	N/A	
92	Procurement of 35 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Paltic, Dingalan, Aurora on May 27, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	14,000.00			14,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
93	Procurement of 35 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Butas na Bato, Dingalan, Aurora on May 28, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	14,000.00			14,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
94	Procurement of 35 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Brgy. Wenceslao, Maria Aurora, Aurora on May 29, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	14,000.00			14,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
95	Procurement of meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Brgy. Dianawan, Maria Aurora, Aurora on May 30, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	30,000.00			30,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
96	Procurement of meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in San Felipe, Zambales on June 2, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	24,000.00			24,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
97	Procurement of meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Santa Cruz, Zambales on June 3, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	12,000.00			12,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
98	Procurement of 90 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Botolan, Zambales on June 4, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	36,000.00			36,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
99	Procurement of 30 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Samal, Bataan on June 5, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	12,000.00			12,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
100	Procurement of 30 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Orion, Bataan on June 6, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	12,000.00			12,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
101	Procurement of one (1) unit van rental for the CDA Region III Extension Office Personnel on May 26 to 30, 2025 for the Social Preparation Activity cum Pre-Registration Seminar in Aurora under the CFIDP Program	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	20,000.00			20,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
102	Procurement of one (1) unit van rental for the CDA Region III Extension Office Personnel on June 2-6, 2025 for the Social Preparation Activity cum Pre-Registration Seminar in Aurora under the CFIDP Program	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 23, 2025						GAA	20,000.00			20,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
103	Procurement of 5 (five) set token of appreciation for the Capacity Development on Investment Program on May 20, 2025 of CDA Region III Extension Office;	HR	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	3,400.00			3,400.00				N/A	N/A	N/A	N/A	N/A	N/A	
104	Procurement 4 pcs tires (installation and alignment included) for the service vehicle Toyota Avanza (WA 0687) of CDA Region III Extension Office	GSS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	18,000.00			18,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
105	Procurement of various light bulbs for the CDA Region III Extension Office	GSS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	12,675.00			12,675.00				N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of one (1) unit van rental for the CDA Region III Extension Office Personnel on June 8-13, 2025 for the Social Preparation Activity cum Pre-Registration Seminar in Aurora under the CFIDP Program under Rule IV, Section 34 (Small Value Procurement)	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	30,000.00			30,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
107	Procurement of van rental service on May 29, 2025 to facilitate and attend the BIR Tax Forum to be held at People's Plaza, Botolan, Zambales	Legal	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	8,000.00			8,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
108	Procurement two (2) set tokens of appreciation for the visitation of Administrator Lim at the CDA Region III Extension Office on May 22, 2025	HR	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	5,000.00			5,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
109	Procurement of 15 pax meals (AM snacks, lunch and PM snack)for the planning session for Master Class Program on Cooperative Development Management last May 30, 2025 at the Pampanga State University	CRITS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	8,250.00			8,250.00				N/A	N/A	N/A	N/A	N/A	N/A	
110	Procurement of 70 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in San Ildefonso, Casiguran, Aurora on June 9, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	28,000.00			28,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
111	Procurement of 105 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Brgy. Bianoan, Casiguran, Aurora on June 10, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	42,000.00			42,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
112	Procurement of 105 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/ associations in Region III under the CDA-PCA partnership Program to be held in Brgy. Dimaseset, Dilasag, Aurora on June 12, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	42,000.00			42,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program

113	Procurement of 70 pax meals (AM Snacks, Lunch, and PM Snacks) for the Social Preparation Activity cum Pre-Registration Seminar (PRS) for coconut farmers organizations/associations in Region III under the CDA-PCA partnership Program to be held in Brgy. Bianoan, Casiguran, Aurora on June 13, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2025						GAA	28,000.00			28,000.00				N/A	N/A	N/A	N/A	N/A	N/A	CFIDP Program
114	Procurement of Lodging, training venue with meals (AM snacks, buffet lunch, and PM snacks, and dinner) for the Business and Enterprise Development Training for Coconut Farmer Cooperatives (CFCs) be held within Bataan on June 16-18, 2025	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 13, 2025						GAA	138,150.00			138,150.00				N/A	N/A	N/A	N/A	N/A	N/A	
115	Procurement of 6 pax meals (breakfast, lunch and PM snack) for the conduct of 2025 Hiring Process of the CDA Region III Extension Office on June 16, 2025	HR	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 13, 2025						GAA	2,580.00			2,580.00				N/A	N/A	N/A	N/A	N/A	N/A	
116	Procurement of one (1) unit van rental for the cooperative participants on June 16-18, 2025 for the Business Enterprise and Development Training for Coconut Farmers Cooperative to be held in the Province of Bataan under the CFIDP Program	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 13, 2025						GAA	138,150.00			138,150.00				N/A	N/A	N/A	N/A	N/A	N/A	
117	Procurement of one (1) unit van rental for the cooperative participants on June 17-18, 2025 for the Business Enterprise and Development Training for Coconut Farmers Cooperative to be held in the Province of Bataan under the CFIDP Program	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 13, 2025						GAA	12,000.00			12,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
118	Procurement of Security Services for July to December 2025 for the CDA Palayan City Building, Brgy Singalat, Palayan City, Nueva Ecija with approved Purchase Request (PR) No. 2025-101A dated May 28, 2025	GSS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025						GAA	463,548.96			463,548.96				N/A	N/A	N/A	N/A	N/A	N/A	
119	Procurement of One (1) pc. plaque for the Retirement Program of the Cooperative Development Authority Region III Extension Office retiring employee on June 29-30, 2025	HR	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025						GAA	2,000.00			2,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
120	Procurement 3 unit van rental (CDA Region III EO to Tarlac City, Tarlac - vice versa) for the CDA Region III Extension Office 2025 Mid-year Planning and Assessment cum Salamat-Paalam Program for Retiring Personnel on June 29-30, 2025	HR	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025						GAA	24,000.00			24,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
121	Procurement of meals (breakfast, lunch and PM snacks) for 55 pax for the Mid-year Planning and Assessment on June 23, 2025 at the Cooperative Development Authority Region III Extension	HR	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025						GAA	23,650.00			23,650.00				N/A	N/A	N/A	N/A	N/A	N/A	
122	Procurement of Preventive Maintenance for twenty (20) Air Conditioning Unit (16 window type and 4 split type) of CDA Region III Extension Office	GSS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025						GAA	10,800.00			10,800.00				N/A	N/A	N/A	N/A	N/A	N/A	
123	Procurement of 35 pax meals (AM snacks) for the awarding of Financial Assistance for the "Sa Kooperatiba, Imee Solusyon" on June 24, 2025 at the CDA Region III Extension Office	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025						GAA	3,500.00			3,500.00				N/A	N/A	N/A	N/A	N/A	N/A	
124	Procurement of Janitorial Services (1 personnel) from July 1, 2025-December 31, 2025 for the CDA Region III Extension Office	GSS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025	June 23, 2025	June 27, 2025	June 27, 2025	December 31, 2025		GAA	114,388.93			114,388.93				N/A	N/A	N/A	N/A	N/A	N/A	
125	Procurement Six (6) unit van rental for the National Agriculture Summit on June 26-28, 2025 at the Century Parks Hotel, Angeles City	CPDAS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 20, 2025						GAA	96,000.00			96,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
126	Procurement of training venue with meals and accommodation for the CDA Region III Extension Office 2025 Mid-year Planning and Assessment cum Salamat – Paalam Program for retiring personnel to be held within Tarlac City, Tarlac on June 29-30, 2025	HR	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 26, 2025	June 26, 2025	June 26, 2025	June 26, 2025	June 30, 2025		GAA	138,000.00			138,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
																	Total Alloted Budget of Procurement Activities			2,914,335.35											
0N-GOING PROCUREMENT ACTIVITIES																															
																	Total Alloted Budget of On-going Procurement Activities			-											

Prepared by:

KAREN KRYSTEL F. YSAIS
BAC Secretariat

Recommended for Approval by:

ATTY. MACY N. MARCELO
BAC Chairperson

APPROVED:

MARIETA P. HWANG
Head of the Procuring Entity