ANNEX B
(Cooperative Development Authority - 10) Procurement Monitoring Report as of January 1 - June 30, 2023
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COMPLETED PROCUREMENT ACTIVITIES
[aroon Maintenance ’ 01432023 | 01-13-2023 01-13-2023 01132023] | 0114 2023 | 01-14-2023_|GoP. 9,100.00 |
of venue EO 01-23-2023 | 91-23-2023 01-23-2023 01-26-2023 01-31-2023 | 0201/2023 |GoP 50,400.00
De: EQ 01-23-2023 | 01-23-2023 01-23-2023 01262023] | 0131 2023 | 01-31-2023 |GoP 49,695.00 4g,
of venue EO 02:44-2023 | 02-44-2023 02-44-2023 02-15-2023 02152023 | 02-16-2023 |GoP 47,000.00 4
ease of venus EQ 02102023 | 02/10/2023 02/10/2023 02-14-2023 02:48-2023 | 02-19-2023 |GoP 86,075.00
of venue EO 02-24-2023 | 02-24-2023 02-24-2023 02-28-2023 03-132023 | 03-14-2023 |GoP 172,780.00 | 172,
T Rental 02-27-2023_| 02-27-2023 02-27-2023 03/01/2023 03/01/2023 | 03/01/2023 [GoP. 6,000.00
Arcondit R elocation EO 03/02/2023 | 03/02/2023 03/0212023 03/02/2023 03/02/2023 | 03/04/2023 |GoP. 27,300.00 2
Biometric with Instaliation [ 03/02/2023 | 03/0212023 03/02/2023 03/022023 03152023 | 03/15/2023 |GoP 29,650.00
i of venus [ 030212023 | 03/02/2023 03/02/2023 03/03/2023 0306/2023 | 03/06/2023 |GoP 3,200.00 3,
of venue EO 03/02/2023 | 03/02/2023 03/02/2023 03/06/2023 03/16/2023 | 031612023 |GoP 26,601.00 25
of venue EO 03/03/2023 | 03/03/2023 03/03/2023 03/06:2023 031152023 | 03482023 |GoP 167,000.00 | 167
an Rental ) 03/03/2023 | 03/03/2023 03/03/2023 03/06/2023 03/15/2023 | 03/16/2023 |GoP 8,500.00
ed Screen Rental EO 03/03/2023 | 03/03/2023 03/03/2023 03/06/2023 03/45/2023 03/16/2023 | GoP 15,000.00 1
oom Accommodation EQ 03/03/2023 | 03/03/2023 03/03/2023 03/08/2023 03(16/2023 | 03/16/2023 |Go 5,800.00 5,
EO 03/03/2023 | 03/03/2023 03/03/2023 03/06/2023 03152023 | 03/16/2023 |GoP. 7,140.00 7,
Rental EO 03/03/2023 | 03/03/2023 03/03/2023 03/06/2023 03/082023 | 03/08/2023 |GoP 6,500.00 6,
an Rental () 03/03/2023 | 03/03/2023 03/03/2023 0372112023 03/23/2023 03/23/2023 _|GoP 3,000.00
of venue EO 0372712023 | 03/2712023 03/27/2023 03/29/2023 0372912023 | 03/28/2023 |GoP 6,000.00
Fabrication of GAD Polo Shirt EO 04/03/2023 | 04/03/2023 04/03/2023 04/03/2023 05/02/2023 | 05/022023 |GoP 22,440.00
Fabrication of Silk EO 04/17/2023 | 04/17/2023 04/17/2023 04/18/2023 051252023 | 06/26/2023 |GoP 3,950.00 3,
Common use office EO 04/18/2023 | 04/18/2023 04/18/2023 042712023 05/02/2023 | 05/02/2023 |GoP 40,160.00
Bidet Materials EO 05/08/2023 05/08/2023 05/08/2023 06/29/2023 06/29/2023 _|GoP 16,012.00 1
Instafiation of Glass wall w/ door |EO 05/09/2023 | 05/09/2023 05/09/2023 095/09/2023 051712023 12023 _|GoP 45,000.00 4
Aircon C Maintenance EO 085/10/2023 | 05/10/2023 056/10/2023 05/10/2023 0517/2023 | 05/17/2023 |GoP 8,650.00
c of venue EO 05/09/2023 | 05/0912023 05/09/2023 051112023 051132023 | 05/47/2023 |GoP 175,400.00 | 175
C of venue EO 05/15/2023 | 05/15/2023 05/15/2023 05/15/2023 0512212023 05/23/2023 _|GoP 47,040.00
Van Rental EO 05117/2023 | 05/17/2023 05/17/2023 05/17/2023 052012023 | 05/20/2023 |GoP 6,500.00
Common use office EO 05723/2023 | 05/23/2023 05/23/2023 05/23/2023 06/07/2023 | 06072023 |GoP 95,899.00
‘Room Accommodation EO 05/17/2023 | 0511712023 05/17/2023 05/17/2023 0520/2023 | 08/20/2023 |GoP 4,300.00 4,
Room Accommodation EO 05(17/2023 | 05/17/2023 05/1712023 05/17/2023 052172023 | 05/23/2023 |GoP. 29,144.52
of venue EO 05/23/2023 | 05/23/2023 05/23/2023 0512312023 05724/2023 | 06242023 |GoP 33,000.00 33,
instaliation of window binds EO 053172023 | 05/31/2023 05/31/2023 05/31/2023 06/04/2023 | 08/04/2023 |GoP 11,160.00 1
Room Accommodation EO 08731/2023 | 05/31/2023 05/31/2023 05/31/2023 06/01/2023 06/03/2023 _|GoP 46,600.00
of venue EO 053172023 | 05/31/2023 05/31/2023 05/31/2023 08/01/2023 | 06/01/2023 |GoP. 22,800.00
[Van Rental EQ 05/31/2023 | 05/31/2023 053112023 05/31/2023 068/01/2023 | 06/06/2023 |GoP 23,000.00
c of venue EOQ 05/31/2023 | 05/3112023 08/31/2023 05/31/2023 08/01/2023 | 06/01/2023 |GoP 12,000.00 1
coa Roo EO 06/01/2023 | 06/01/2023 08/01/2023 06/01/2023 07/02/2023 | 07/03/2023 |GoP 50,775.00
oA <R E0 06/01/2023 | 08/01/2023 06/01/2023 06/01/2023 12/2023 /03/2023 | Gol 70,570.00
and Delivery of Office. EO 08/01/2023 | 06/01/2023 06/01/2023 06/01/2023 071042023 | 07/04/2023 |GoP 84,614.00
Supply and Delivery of Post-Harvest
Facilities Farm Equipment - 13 - sets - |EO S Gol 15,535,000.00 | 15,5
Digital Com Mill combined Rice Mill with i
12Kva Diesel Generator set
Common use office EO 06/18/2023 | 06/19/2023 06/18/2023 06192023 08/19/2023 | 06/18/2023 |GoP. 27,514.00
of venue EQ 06/18/2023 | 06/19/20: 06/192023 06/19/2023 08/20/2023 | 062112023 |GoP 153,000.00 | 153
c of venue EO 08/20/2023 | 06/20/2023 08/20/2023 06/20/2023 08/28/2023 | 0612012023 |GoP 164,050.00 | 1
e of venue EO 08232023 | 06/2012023 06/20/2023 06/23/2023 08/26/2023 | 08/26/2023 |GoP. 3,700.00
[ [Tarpauiin Printing EO 08/26/2023 | 08/26/2023 06/26/2023 06/26/2023 06/20/2023 | 06/20/2023 |GoP 1,360.00
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