

COOPERATIVE DEVELOPMENT AUTHORITY - REGION 1 EXT. OFFICE Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
5021306001	PREVENTIVE MAINTENANCE SERVICE OF INNOVA SR857	GSS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-09-2025	07-09-2025	07-09-2025	07-09-2025	07-09-2025	Government of the Philippines (current year's budget)	27,251.00	27,251.00		27,251.00	27,251.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	GSS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	07/14/2025	07/14/2025	N/A	07/14/2025	07/14/2025	07/14/2025	07/14/2025	07/16/2025	07/16/2025	Government of the Philippines (current year's budget)	21,000.00	21,000.00		20,731.25	20,731.25		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY AND DELIVERY OF MEALS AND SNACKS DURING THE CONDUCT OF FY 2025 INTERNAL QUALITY AUDIT	HR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07/21/2025	07/21/2025	N/A	07/21/2025	07/21/2025	07/21/2025	07/21/2025	08-05-2025	08-05-2025	Government of the Philippines (current year's budget)	48,000.00	48,000.00		45,600.00	45,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	ACCOMMODATION AND MEALS OF THE IQA TEAM FOR THE CONDUCT OF FY 2025 INTERNAL QUALITY AUDIT	HR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07/21/2025	07/21/2025	N/A	07/21/2025	07/21/2025	08-01-2025	08-01-2025	08-05-2025	08-05-2025	Government of the Philippines (current year's budget)	33,000.00	33,000.00		29,600.00	29,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	REPLACEMENT OF VEHICLE BATTERY AND WIPER BLADE FOR INNOVA SLC 857	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07/21/2025	07/21/2025	N/A	07/21/2025	07/21/2025	07/21/2025	07/21/2025	07/30/2025	07/30/2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00		8,700.00	8,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	GSS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	08-04-2025	08-04-2025	N/A	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-09-2025	08-09-2025	Government of the Philippines (current year's budget)	3,500.00	3,500.00		3,100.00	3,100.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	OIL CHANGE SERVICE, FUEL AND CABIN FILTER, COOLANT AND BRAKE CLEANER AND LABOR FOR INNOVA SLC 857	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2025	08-04-2025	N/A	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-09-2025	08-09-2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00		7,990.00	7,990.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	LEASE OF VENUE, CATERING SERVICES, AND ACCOMMODATION FOR THE CONDUCT OF BUSINESS CORRESPONDENCE TRAINING FOR COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08/20/2025	08/20/2025	N/A	08/20/2025	08/20/2025	08/22/2025	08/22/2025	08/26/2025	08/26/2025	Government of the Philippines (current year's budget)	280,000.00	280,000.00		254,150.00	254,150.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	CPDAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	08/20/2025	08/20/2025	N/A	08/20/2025	08/20/2025	08/20/2025	08/20/2025	08/22/2025	08/22/2025	Government of the Philippines (current year's budget)	28,000.00	28,000.00		26,896.00	26,896.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	TRANSPORTATION RENTAL SERVICES DURING THE CONDUCT OF BUSINESS CORRESPONDENCE TRAINING FOR COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08/20/2025	08/20/2025	N/A	08/20/2025	08/20/2025	08/20/2025	08/20/2025	08/26/2025	08/26/2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY AND DELIVERY OF TARPULLINS AND TRAINING KITS	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08/20/2025	08/20/2025	N/A	08/20/2025	08/20/2025	08/20/2025	08/20/2025	08/22/2025	08/22/2025	Government of the Philippines (current year's budget)	33,000.00	33,000.00		32,137.50	32,137.50		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	TRANSPORTATION RENTAL SERVICES DURING THE CONDUCT OF BUSINESS CORRESPONDENCE TRAINING FOR COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08/20/2025	08/20/2025	N/A	08/20/2025	08/20/2025	08/20/2025	08/20/2025	08/26/2025	08/26/2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	LEASE OF VENUE AND CATERING SERVICES DURING THE CONDUCT OF COS REVALIDATION AND IMPROVEMENT PROGRAM (CRISP)	CRITS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08/25/2025	08/25/2025	N/A	08/25/2025	08/25/2025	08/25/2025	08/25/2025	08/29/2025	08/29/2025	Government of the Philippines (current year's budget)	31,000.00	31,000.00		24,500.00	24,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	LEASE OF VENUE AND MEALS FOR THE CONDUCT OF COA ENTRANCE CONFERENCE AND CDA PERSONNEL MEETING	FINANCE	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08/25/2025	08/25/2025	N/A	08/25/2025	08/25/2025	08/25/2025	08/25/2025	08/28/2025	08/28/2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00		43,000.00	43,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	LEASE OF VENUE, CATERING SERVICES, AND ACCOMMODATION FOR THE CONDUCT OF LEADERSHIP AND TEAM DEVELOPMENT TRAINING FOR COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-08-2025	09-08-2025	N/A	09-08-2025	09-08-2025	09-11-2025	09-11-2025	09/16/2025	09/16/2025	Government of the Philippines (current year's budget)	250,000.00	250,000.00		227,650.00	227,650.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	POSTAL SERVICES	SES	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	09-08-2025	09-08-2025	N/A	09-08-2025	09-08-2025	09-08-2025	09-08-2025	09-08-2025	09-08-2025	Government of the Philippines (current year's budget)	14,003.00	14,003.00		14,003.00	14,003.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY AND DELIVERY OF OFFICE & OTHER SUPPLIES	CPDAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	09-11-2025	09-11-2025	N/A	09-11-2025	09-11-2025	09-11-2025	09-11-2025	09-12-2025	09-12-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		29,652.00	29,652.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	LEASE OF VENUE, CATERING SERVICES, AND ACCOMMODATION FOR THE CONDUCT OF ENTREPRENEURIAL DEVELOPMENT TRAINING FOR COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09/25/2025	09/25/2025	N/A	09/25/2025	09/25/2025	09/25/2025	09/25/2025	09/29/2025	09/29/2025	Government of the Philippines (current year's budget)	250,000.00	250,000.00		215,000.00	215,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	SUPPLY AND DELIVERY OF TARPULLINS AND TRAINING KITS	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09/25/2025	09/25/2025	N/A	09/25/2025	09/25/2025	09/25/2025	09/25/2025	09/26/2025	09/26/2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00		14,785.00	14,785.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	REPLACEMENT OF 2 TIRES AND PARKLIGHT BULB FOR INNOVA SLC 857	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09/25/2025	09/25/2025	N/A	09/25/2025	09/25/2025	09/25/2025	09/25/2025	09/26/2025	09/26/2025	Government of the Philippines (current year's budget)	9,500.00	9,500.00		9,350.00	9,350.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PREVENTIVE MAINTENANCE SERVICE OF INNOVA SNI 8050	GSS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09/25/2025	09/25/2025	09/25/2025	09/25/2025	09/25/2025	Government of the Philippines (current year's budget)	19,013.00	19,013.00		19,013.00	19,013.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY AND DELIVERY OF PLAQUE FOR THE REGIONAL COOPERATIVE MONTH CELEBRATION 2025	CRITS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09/29/2025	09/29/2025	N/A	09/29/2025	09/29/2025	09/29/2025	09/29/2025	10-06-2025	10-06-2025	Government of the Philippines (current year's budget)	5,000.00	5,000.00		4,200.00	4,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	LEASE OF VENUE, CATERING SERVICES, AND ACCOMMODATION FOR THE CONDUCT OF CDA MANDATORY TRAININGS FOR COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10/13/2025	10/13/2025	N/A	10/13/2025	10/13/2025	10/15/2025	10/15/2025	10/21/2025	10/21/2025	Government of the Philippines (current year's budget)	220,000.00	220,000.00		195,750.00	195,750.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

	CATERING SERVICES DURING THE CONDUCT OF CONSULTATIVE MEETING WITH COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10/20/2025	10/20/2025	N/A	10/20/2025	10/20/2025	10/20/2025	10/22/2025	10/22/2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00	19,950.00	19,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	LEASE OF VENUE, CATERING SERVICES, AND ACCOMMODATION FOR THE CONDUCT OF REGION I COCONUT FARMER COOPERATIVES SUMMIT	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10/23/2025	10/23/2025	N/A	10/23/2025	10/23/2025	10/23/2025	10/27/2025	10/27/2025	Government of the Philippines (current year's budget)	650,000.00	650,000.00	635,377.89	635,377.89	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	LEASE OF TRANSPORTATION SERVICES FOR THE CONDUCT OF REGION I COCONUT FARMER COOPERATIVES SUMMIT	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10/23/2025	10/23/2025	N/A	10/23/2025	10/23/2025	10/23/2025	10/27/2025	10/27/2025	Government of the Philippines (current year's budget)	150,000.00	150,000.00	148,000.00	148,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	SUPPLY AND DELIVERY OF TARPULAINS AND TRAINING KITS	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10/23/2025	10/23/2025	N/A	10/23/2025	10/23/2025	10/23/2025	10/24/2025	10/24/2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00	24,452.50	24,452.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF GREEN T-SHIRT WITH PRINT FOR THE CONDUCT OF REGION I COCONUT FARMER COOPERATIVES SUMMIT	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10/23/2025	10/23/2025	N/A	10/23/2025	10/23/2025	10/23/2025	10/24/2025	10/24/2025	Government of the Philippines (current year's budget)	24,000.00	24,000.00	22,000.00	22,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	OIL CHANGE SERVICE, FUEL AND CABIN FILTER, BLOWER MOTOR, BELT, BRAKE CLEANER, REPLACEMENT OF ALTERNATOR PULLEY AND LABOR FOR INNOVA SLC 857	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10/23/2025	10/23/2025	N/A	10/23/2025	10/23/2025	10/23/2025	10/30/2025	10/30/2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00	14,280.00	14,280.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF SUPPLIES FOR THE SKILLS TRAINING	CPDAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	10/23/2025	10/23/2025	N/A	10/23/2025	10/23/2025	10/23/2025	10/24/2025	10/24/2025	Government of the Philippines (current year's budget)	6,500.00	6,500.00	6,299.00	6,299.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	POSTAL SERVICES	SES	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	10/27/2025	10/27/2025	N/A	10/27/2025	10/27/2025	10/27/2025	10/27/2025	10/27/2025	Government of the Philippines (current year's budget)	28,944.00	28,944.00	28,944.00	28,944.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	LEASE OF VENUE, CATERING SERVICES, AND ACCOMMODATION FOR THE CONDUCT OF FUNDAMENTALS OF COOPERATIVES TRAINING FOR COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-06-2025	11-06-2025	N/A	11-06-2025	11-06-2025	11-07-2025	11-07-2025	11/25/2025	11/25/2025	Government of the Philippines (current year's budget)	450,000.00	450,000.00	398,700.00	398,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	CPDAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	11-06-2025	11-06-2025	N/A	11-06-2025	11-06-2025	11-06-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	31,000.00	31,000.00	30,674.00	30,674.00	N/A	NN	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF PHOTO COPIER TONER	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-06-2025	11-06-2025	N/A	11-06-2025	11-06-2025	11-06-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	6,875.00	6,875.00	6,875.00	6,875.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	REPLACEMENT OF 2 TIRE AND WIPER BLADES OF INNOVA SNI 8050	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-06-2025	11-06-2025	N/A	11-06-2025	11-06-2025	11-06-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	11,000.00	11,000.00	10,850.00	10,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	GSS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	11-12-2025	11-12-2025	N/A	11-12-2025	11-12-2025	11-12-2025	11-12-2025	11/14/2025	11/14/2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00	28,338.75	28,338.75	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	REPLACEMENT OF TIMING BELT AND BEARING OF INNOVA SLC 857	GSS	No	Direct Contracting	N/A	N/A	N/A	N/A	11-07-2025	11-07-2025	N/A	11-07-2025	11-07-2025	11-07-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	12,167.00	12,167.00	12,167.00	12,167.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	PARTS AND LABOR FOR THE REPLACEMENT OF UPPER AND LOWER BALL JOINT AND CORRECTIVE REPAIR OF COMPRESSOR HUB ASSEMBLY FOR INNOVA SLC 857	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11/17/2025	11/17/2025	N/A	11/17/2025	11/17/2025	11/17/2025	11/24/2025	11/24/2025	Government of the Philippines (current year's budget)	18,500.00	18,500.00	18,370.00	18,370.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF MEALS AND SNACKS DURING THE CONDUCT OF ISO 9001:2015 1ST SURVEILLANCE AUDIT FOR FY 2025 & INTERNAL AUDIT DIVISION - FEEDBACKING SESSION	HR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11/25/2025	11/25/2025	N/A	11/25/2025	11/25/2025	11/25/2025	12-02-2025	12-02-2025	Government of the Philippines (current year's budget)	49,600.00	49,600.00	47,200.00	47,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	ACCOMMODATION AND CATERING SERVICES FOR THE CONDUCT OF CONDUCT OF BENCHMARKING AND FIELD VISIT OF REGION I COCONUT FARMER COOPERATIVES	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2025	12-03-2025	N/A	12-03-2025	12-03-2025	12-04-2025	12-04-2025	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)	120,000.00	120,000.00	85,800.00	85,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	POSTAL SERVICES	LEGAL	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	11/28/2025	11/28/2025	N/A	11/28/2025	11/28/2025	11/28/2025	11/28/2025	11/28/2025	Government of the Philippines (current year's budget)	9,072.00	9,072.00	9,072.00	9,072.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF PLAQUES AND MEDALS FOR THE CDA R1 SINAG AWARDS 2ND SEMESTER 2025	HR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2025	12-03-2025	N/A	12-03-2025	12-03-2025	12-04-2025	12-04-2025	12/16/2025	12/16/2025	Government of the Philippines (current year's budget)	34,995.00	34,995.00	31,070.00	31,070.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF TARPULAINS	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2025	12-03-2025	N/A	12-03-2025	12-03-2025	12-03-2025	12-10-2025	12-10-2025	Government of the Philippines (current year's budget)	3,500.00	3,500.00	3,112.50	3,112.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	SUPPLY AND DELIVERY OF ONE (1) DIGITAL CAMERA AND ONE (1) DRONE DEVICE FOR CDA R1EO	ICT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2025	12-12-2025	N/A	12-12-2025	12-12-2025	12/16/2025	12/16/2025	12/23/2025	12/23/2025	Government of the Philippines (current year's budget)	127,378.00	127,378.00	121,988.00	121,988.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	SUPPLY AND DELIVERY OF VIDEO CONFERENCING TOOLS FOR CDA R1EO	ICT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2025	12-12-2025	N/A	12-12-2025	12-12-2025	12/16/2025	12/16/2025	12/23/2025	12/23/2025	Government of the Philippines (current year's budget)	141,536.33	141,536.33	138,945.00	138,945.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	SUPPLY AND DELIVERY OF PRINTERS, PROJECTOR, MULTI-CAMERA VIDEO MIXER SWITCHER AND CONDENSER MICROPHONE FOR CDA R1EO	ICT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2025	12-12-2025	N/A	12-12-2025	12-12-2025	12/16/2025	12/16/2025	12/23/2025	12/23/2025	Government of the Philippines (current year's budget)	131,250.00	131,250.00	130,750.00	130,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	THREE-DAY LEASE OF VENUE, CATERING SERVICES, AND ACCOMMODATION FOR THE CONDUCT OF FUNDAMENTALS OF COOPERATIVES TRAINING FOR PANGASINAN COCONUT FARMER COOPERATIVES CUM	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2025	12-12-2025	N/A	12-12-2025	12-12-2025	12/15/2025	12/15/2025	12/18/2025	12/18/2025	Government of the Philippines (current year's budget)	480,000.00	480,000.00	458,255.00	458,255.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	SUPPLY AND DELIVERY OF FIXTURES/EQUIPMENT FOR THE CDA R1EO HEARING ROOM	LEGAL	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/15/2025	12/15/2025	N/A	12/15/2025	12/15/2025	12/16/2025	12/16/2025	12/23/2025	12/23/2025	Government of the Philippines (current year's budget)	171,500.00	171,500.00	170,500.00	170,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER	GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2025	12-12-2025	N/A	12-12-2025	12-12-2025	12-12-2025	12-12-2025	12-12-2025	Government of the Philippines (current year's budget)	5,675.00	5,675.00	5,675.00	5,675.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	TRAINING OF IEC MATERIALS	CPDAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/22/2025	12/22/2025	N/A	12/22/2025	12/22/2025	12/26/2025	12/26/2025	12/23/2025	12/23/2025	Government of the Philippines (current year's budget)	300,000.00	300,000.00	248,000.00	248,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

